ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಟಿಪ್ಪಣಿ ಹಾಳೆ

ವಿಷಯ ..... ಪುಟದ ಸಂಖ್ಯೆ 01

..... ಕಡತದ ಸಂಖ್ಯೆ .....

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

ಮಂಡಿಸಿದೆ,

ವಿಷಯ:–ಆನ್‌ಲೈನ್ ಮುಖಾಂತರ ಕಾಮಗಾರಿ ಬಿಲ್ ಪಾವತಿಸುವ ಬಗ್ಗೆ.

ಉಲ್ಲೇಖ:–1)ಆಯುಕ್ತರ ರವರ ಕಛೇರಿ ಆದೇಶ ಸಂಖ್ಯೆ:ಮುಲೆಪ/ಪಿಆರ್ /4415/16–17 ದಿನಾಂಕ:30–11–2016

*****

ಪಾಲಿಕೆಯಲ್ಲಿ ಹಾಲಿ ಗುತ್ತಿಗೆದಾರರು ನಿರ್ವಹಿಸಿರುವ ಕಾಮಗಾರಿ ಬಿಲ್ಲುಗಳನ್ನು ಜೇಷ್ಠತೆ ಆಧಾರ ಅಂತರ್ಜಾಲದ ಮೂಲಕ ಕೇಂದ್ರ ಕಛೇರಿಯಿಂದ ಪಾವತಿ ಮಾಡಲಾಗುತ್ತಿದೆ. ಮಾನ್ಯ ಆಯುಕ್ತರವರ ಆದೇಶದಂತೆ, ನಿರ್ವಹಣ ಬಿಲ್ಲುಗಳು **ಬೋರ್‌ವೆಲ್, ಟ್ಯಾಂಕರ್ ಮೂಲಕ ಕುಡಿಯುವ ನೀರಿನ ಪೂರೈಕೆ, ಉದ್ಯಾನವನ ನಿರ್ವಹಣೆ, ಶೇ.22.75 ರಡಿ ನಿರ್ವಹಿಸಿರುವ ಕಾಮಗಾರಿಗಳು, ರಸ್ತೆ ಗುಂಡಿ ಮುಚ್ಚುವಿಕೆ ಮತ್ತು ಪಾಲಿಕೆಯ ಕಟ್ಟಡ ಕಾಮಗಾರಿಗಳ ಬಿಲ್ಲುಗಳನ್ನು** ಕಾಲಮಿತಿಯ ಗಡುವು ಅನ್ವಯಿಸದೆ ಆದ್ಯತೆಯ ಮೇರೆಗೆ ಪಾವತಿಸಲಾಗಿರುತ್ತದೆ.

ಆದರೆ **Construction of Dobighat in ward no 01** ಎಂಬ ಕಾಮಗಾರಿಯು ಕಟ್ಟಡ ನಿರ್ಮಾಣ ಕಾಮಗಾರಿಯಾಗಿದ್ದು, ಇದರಲ್ಲಿ **Borewell** ಅಳವಡಿಸುವ ಕಾಮಗಾರಿಯನ್ನು ಒಳಗೊಂಡಿರುತ್ತದೆ. ಹಾಗೂ ಈ ಹಿಂದೆ ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು Essential Category ಯಲ್ಲಿ ನಮೂದಿಸಲಾಗಿರುತ್ತದೆ ಎಂಬ ವಿಷಯವನ್ನು ತಿಳಿಸುತ್ತಾ ಕಡತವನ್ನು ಮುಂದಿನ ಕ್ರಮಕ್ಕಾಗಿ ಸಲ್ಲಿಸಿದೆ.

ಕ್ರ. ಸಂ	ಕಾಮಗಾರಿ ಸಂಕೇತ	ಪಿ–ಕೋಡ್	ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು	ಬಿ.ಆರ್ ಸಂಖ್ಯೆ/ ದಿನಾಂಕ	ಕಾಮಗಾರಿ ಹೆಸರು	ಕಟಾವಣೆ ಮೊತ್ತ	ಒಟ್ಟು ಬಿಲ್ ಮೊತ್ತ
1	001-18-000002 (1st and Final)	P-3250 Special Development works	Y.B.Ramesh	36/ 26-07-2019	Construction of Dobighat in ward no 01	252096.00	5202383.00

Scanned by CamScanner

ವಿಷಯ :

ಪುಟದ ಸಂಖ್ಯೆ 02

ಕಡತದ ಸಂಖ್ಯೆ .....

ಪಂಕ್ತಿಯ ಸಂಖ್ಯೆ	ಟಿಪ್ಪಣಿಗಳು ಮತ್ತು ಆಜ್ಞೆಗಳು

ಕಂಡಿಕೆ 1ರಿಂದ 3ರ ವರೆಗಿನ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ಯಲಹಂಕ ವಿಭಾಗರವರ ವರದಿಯನ್ನು ತಮ್ಮ ಅವಗಾಹನೆಗೆ ತರುತ್ತಾ, ಪ್ರಸ್ತಾಪಿತ ಕಾಮಗಾರಿಯಾದ Construction of Dobighat in ward no-1 ಕಟ್ಟಡ ಕಾಮಗಾರಿಯಾಗಿರುವುದಾಗಿ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ದೃಢೀಕರಿಸಿದ್ದು, ಗುತ್ತಿಗೆದಾರರಿಗೆ ಹಣ ಪಾವತಿಸಲು Essential Categoryಯಡಿ ಪರಿಗಣಿಸಬಹುದಾಗಿದೆ.

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

CAO)

Scanned by CamScanner

BR
CBR 000036 / 29-Jul-2019

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Bruhat Bangalore Mahanagara Palike

ನರಸಿಂಹರಾಜ ಚೌಕ, ಬೆಂಗಳೂರು-560 002.

ಬಿಬಿಎಂಪಿ

A 10007

ಕಾಮಗಾರಿ ಸಂಖ್ಯೆ ಪ್ರಮಾಣಪತ್ರ

Job Number Certificate

Copy

Number : 001-18-000002

Ward	: 001 Kempegowda Ward	Name of Work : Construction of Dobighat in ward no 01
Zone	: Yelahanka	
Division	: Byatarayanapura Project	
Year	: 2018	
Estimate	: 5000000.00 (Current Works) Rupees Fifty Lakh	EE Details : User Name : HoCaoCw1 Create Date : 17-Jul-2017 17:01:48.531 Remarks : .
POW SL.No	:	
Comm. Approval	: Para 6 / 14-Jul-2017	
Nature	: Improvement	CW Details : User Name : CwCen Create Date : 18-Jul-2017 11:56:27.718 Remarks :
Catagory	: Special Development Works	
Department	: Engineering Division	
Type	: Other	
Subtype	: Others	
Budget Head	: P3250 Special Development works at ward Ward No.29 Rs.4 Cr, Ward 103,183,161,174,057,027 Rs.1 Cr each, Ward No.052,050,051,170,169,178 Each ward Rs.50.00 Lakhs, Bengaluru South Constituency Rs.2.00 Cr, Ward No 103,Rs.13.00 Cr, Ward No.171 Rs.20.00 Cr, Ward No.19 Rs.8 Cr. Ward No.104 Rs.5 Cr Each	Zone Details : User Name : CwCen Create Date : 18-Jul-2017 11:56:27.968 Remarks :
		CAO Details : User Name : HoCao Create Date : 18-Jul-2017 13:56:47.609 Remarks :

DDO : ddo221 Executive Engineer Yelhanka Zone

CE : xx

EE : xx

Printed on : 18-Jul-2017 14:05

Print Count : 2

9398894449695944 8/9398894449695944 8/9398894449695944 8/9398894449695944 8/9398894449695944 8/

Note: This is a computer generated certificate. Any manual alteration / entry will invalidate this document.

Scanned by CamScanner

Original / Duplicate / Triplicate

No. 1st & final bill

CONTRACT CERTIFICATE

(For Other Works)

Date 20

YNK-DBR No. 36
Dated 26.07.19

P-3250

AEE/JN.
S.B.R. No 19/19-20
DATE 22/7/19

Division: Yelahanka Division
Bill Received No
Scheduled Docket No Dated Cash Book Voucher No dated

Name of Work: Construction of Dhobhighat in ward No:01 of Yelahanka Sub division

Job Code No: 001-18-000002

Name of Contractor and Full Address : Sri. Y B.Ramesh , Yelahanka

Est. cost: 50.00 lakhs

Work Order No: EE(YNK.D)E-PMT-09/W.O/137/2017-18

Dated : 27-03-2018

Certified that the measurements were taken by me on and recorded in pages 369010 to 369024 of measurement Book No 3691 and that the work is satisfactorily executed

Contractor

Officer-in-charge of work

Certified that the measurements were taken by me on 12/7/19 and found correct. The work is satisfactorily executed the contractor has not previously received any advance on this security. These materials are of an imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office

Sub-Division Officer

If Memorandum of Payment

1) Total value of work done or supplies made as per account within
2) Deduct amount to be held in reserve being percent Rs
3) Deduct amount to be held in Balance
4) Deduct Payment
   a) Amount of previous payment as in the Office Cash Book Voucher No Dated SD No
   Amount adjusted towards cash advance recovery of
   b) Payments cost store or other materials supplied
   Now made recovery of amount creditable to this/other work
   Amount paid on this bill Cheque Cash
5) Balance being unpaid value of work done held in reserve
6) Deduct cash advance made on the office Cash Book Voucher No date less adjustments
7) Net amount due to or from contractor
   Unadjusted items
8) Advance to contractor for materials brought to site (as detailed) within value of Governme materials supplied

Asst. Executive Engineer
Yelahanka Sub Divison
(BBMP Ynk Zn)
Yelahanka, Bangalore

Total	5202383/-
CLSS	46449/-
SKLSS	46449/-
IT	52023/-
LC	52023/-
CBR	5202/-
LR	44230/-
Fine	5720/-
TD	252096/-
NP	4950287/-

Contractor's Signature

Received Rs..... (in words)
By Cash and by adjustment of Payment as per memorandum
Witnesses
1
2.

Dated... Signature of Contractor

Paid by me by cheque No Dated
Cash Rs..... Dated

Initials of Officer Making Payment

(For use in the Office)

Audit Rs. 5202383/-
Rupees Forty Nine Lakhs Fifty Thousand Two Hundred and Eighty Seven only
Net Rs. 4950287/- By Cheque
Rs. 252096/- By adjustment

Executive Engineer

Scanned by CamScanner